Hanford Site Performance Report — March 1999

Section C-TWRS

HANFORD SITE STAFFING
TANK WASTE REMEDIATION SYSTEM
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The TWRS March FYTD postive FTE varianceis primarily due to the use of on-gite sub-
contract personnel in place of the planned PHMC gtaff. Sub-contractor support is not

reported as FTEs.
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